
MEMORANDUM 
 

Date: June 11, 2003  

To:  Distribution 

From:  Larry Cardman and Andrew Hutton for the Nuclear Physics  
Experiment Scheduling Committee 

Subject: Draft Accelerator Schedule:  Through June 2004 

  

Schedule 

The draft accelerator operations schedule through June 2004 is now available on the web at the 
following url: 

http://www.jlab.org/exp_prog/experiment_schedule/ 

 

 The accelerator will operate for approximately 30 weeks during Fiscal Year 2004. 

The Jefferson Lab Nuclear Physics Experiment Scheduling Committee developed the schedule.  
Committee members are: Larry Cardman and Andrew Hutton (Co-Chairmen), Hari Areti, Jay 
Benesch,Volker Burkert, Rolf Ent , Kees de Jager,  Lia Merminga, Will Oren,  Mike Seeley, 
Dennis Skopik, Steve Suhring, and Karen White.  Rocco Schiavilla and Matt Poelker provided 
advice.  As has been the norm, a number of meetings of this committee were necessary to resolve 
conflicting requirements and to ensure that sufficient resources would be available at the 
laboratory to properly stage and carry out each of the experiments.  The schedule was derived by 
looking at the requests for major installation work in the experimental halls, evaluating the 
number and kinds of people needed, and then scheduling to minimize overlap.  The schedule 
request forms were useful in identifying the detailed requirements of each experiment.  
Information on other laboratory engineering priorities was included to ensure that the required 
preparatory work could be completed in time.  This provided a rough overview of when each hall 
would be down. 

Each hall leader took the requests for running time submitted by the experiment spokespersons 
and prioritized them based on the PAC recommendations and other considerations as outlined in 
the scheduling committee charter.  Because of the difficulties delivering c.w. beam this past year 
all Halls were scheduled using an overall efficiency of 50%.  The final schedule was  reached by 
a series of compromises in running order within each experiment and between halls to work 
around incompatibilities. 

The standard section at the end of this memo on “the meaning of priority on the accelerator 
schedule” is included for reference; there were no changes in the policy this cycle other than a 
note (#4) added to the general schedule notes clarifying polarization delivery in the event an 

http://www.jlab.org/exp_prog/experimant_schedule/


experiment not formally approved to use polarized beam requests it.  All users with running 
experiments should read the basic memo and the new note carefully. 

The schedule attached represents our best effort to optimize the physics output of the laboratory 
consistent with our resource constraints and the technical evolution of the accelerator and the 
experimental equipment.  In the material that follows, we outline the technical considerations 
that influenced the scheduling, and outline the planned program. 

 

Accelerator 
At the beginning of FY03, the accelerator provided beam for G0’s first engineering run in 
Hall C, using a commercial laser to generate the required beam structure.  Sending 40 µA of 
average current to G0 with the tight beam specifications was challenging.  By the end of the run, 
G0 received an average beam current of 40 µA for a few days.  Some challenges still remain, 
viz., maintaining the beam current and controlling the helicity correlated effects while sending 
good quality beam to the other halls.  In May 2003, we dedicated three days to beam studies to 
measure and reduce the momentum spread in Hall A with and without G0 conditions in the 
injector (no G0 beam).  The measured momentum spread in Hall A was 3.3 * 10-5 ± 3.2 * 10-6 

under G0 beam conditions and 2.0 * 10-5 ± 2.2 * 10-6, when optimized for Hall A beam under 
normal running conditions. This means that the accelerator can meet the momentum spread 
requirements for Hall A’s hypernuclear experiment (E94-107), whose momentum spread 
requirement is < 3.0 * 10-5.  While it may not be impossible, meeting and maintaining the beam 
requirements for both G0 and the hypernuclear experiment simultaneously will be highly 
challenging, and will tax both the experimenters and the operations staff. 
 
 
During FY03, there were three major configuration changes to the accelerator. The first change 
was to multiplex the Switched Electrode Electronics (SEE) of the Beam Position Monitors 
(BPM).  Since the G0 beam contains peak currents  that saturate the ‘normal’ four channel 
electronics used to obtain the beam position, the change-over to the SEE electronics was 
necessary.  While this necessary change worked well during the G0 run, it reduced beam 
availability during the run starting in April 2003.  This is because, for certain accelerator 
configurations (the number of passes and currents to the experimental halls), the multiplexed 
SEE BPMs can give incorrect information to the orbit lock software, causing that software to 
drive the beam off orbit.  Having finally understood the problem, we are aggressively pursuing 
its solution. 
 
The second configuration change was to use a new Beam Current Monitoring (BCM) system to 
protect from beam losses that could damage the accelerator.  The new system can detect 300 nA 
of beam loss compared to the 2 µA sensitivity of the previous system.  For a period of three 
months, both the new and old systems ran in parallel, with the old system providing the Machine 
Protection while we watched the new system’s response.  After the March 2003 down time, we 
disabled the old system and began using the new system. 
 
The third configuration change was the installation of a new cryomodule in zone 21 of the south 
linac (SL21) of the accelerator.  The new cryomodule consists of 7 cell cavities (as opposed to 5 



cell cavities of the other cryomodules) and has a design capability of developing an accelerating 
gradient of 68 MV.   
 
These three changes, necessary as they were, contributed to a significant loss in the accelerator’s 
availability for physics; for the months of April and May 2003 the accelerator’s availability was 
about 50%. We are pursuing solutions to obtain reliable reading from the multiplexed SEE 
BPMs. We are systematically investigating the reasons for the BCM systems causing some false 
trips.  Some BCM trips, which are real, are due to the behavior of SL21 cryomodule.  We are 
beginning to understand the operating parameters of this new cryomodule. 
 
The accelerator division has commissioned a team of Performance Integrators, whose specific 
task is to improve the accelerator’s availability by ensuring that individual systems as well as 
their interfaces to peer systems operate to specifications.  
 

The polarized injector, with two fully operational, horizontally mounted polarized guns (one for 
production beam and one as a spare), continues to perform well, providing better than 75% beam 
polarization.  Our studies indicate that the quantum efficiency of the photocathode (therefore the 
photocathode lifetime) deteriorates due to positive ion back bombardment of the cathode.  By 
improving the gun vacuum, we are achieving excellent photocathode lifetimes.  The current 
value provides over 300 Coulombs at high current.  In addition, we are able to recover most of 
the quantum efficiency of the photocathode by a simple heat treatment and reactivation during a 
normal maintenance period.  This implies that we can use a single photocathode for a very long 
time. 

 
Although it is not on this schedule, there is another major capability upgrade on the horizon.  The 
HAPPEX-II experiment will require unprecedented precision in helicity-correlated errors in 
energy, position, and current.  We have launched a team, which includes experimenters as well 
as accelerator physicists, whose task is to provide parity quality beam for ‘parity’ experiments.  
The team’s scope includes the injector, machine optics and the instrumentation to generate and 
maintain parity quality beam.  Beam specifications as tight as HAPPEX-II’s do reduce beam 
availability due to the large number of systems that have to work in concert. 
 
Finally, we have made good progress in understanding the field maps of the quadrupoles in arc 3.  
This has improved our ability to tune the machine and maintain the beam delivery.  
 

We will continue to reserve a 12 hour period every week in order to recover RF cavities and 
perform other limited beam development activities deemed critical to successful accelerator 
operations.  We have been taking this time in 2-hour blocks during day shifts during weekdays.  
Taking these short periods, as opposed to longer periods spanning two shifts, has had the 
advantage of reducing the beam recovery time.  In addition, these periods can coincide with short 
accesses by the halls, increasing the beam time available for physics.  

. 



The DOE, through negotiations with JLab, defines the accelerator availability goal.  The long-
term availability goal is 80% at an experimental hall multiplicity of 2.0.  Since we usually run at 
higher multiplicity, we have analyzed the running data for the last five years to evaluate the 
impact of multiple Hall operation on availability.  The results show that the availability for single 
Hall operation should be 5% higher while the availability for three Hall operation should be 5% 
lower than the 80% goal.  In addition, for many years there has been an understanding that the 
accelerator’s availability for the first three months of commissioning a major capability upgrade 
will be 10% lower.  Putting all this together with the proposed running schedule leads to an 
accelerator availability goal that varies through the year depending on the difficulty of the 
program.   

 

Hall A 

The experimental schedule had again to be readjusted several times to incorporate further delays 
in the delivery of the septum magnets. After the summer down E00-007 (proton polarization 
angular distribution in deuteron photodisintegration; Gilman and Holt) and E00-107 (Gilman) 
were scheduled to run.  Due to a cryotarget crash only E00-007 could be completed.  Following 
that E01-020 (exclusive electro-disintegration of the deuteron; Boeglin, Ulmer, et al.) was run to 
completion.  In December the polarized 3He target was installed in order to run E01-012 (a study 
of spin duality on the neutron; Liyanage, Chen, and Choi).  Finally, in February of 2003 the first 
septum was delivered, installed and eventually cooled down.  The coils initially could not be 
cooled down because of a design error in their cooling.  A temporary fix was successful in 
resolving that issue. During commissioning of the septum it became clear that there also was a 
problem with the electrical connection of the coils.  Nevertheless, part of E97-110 (the GDH sum 
rule on the neutron with nearly real photons; Garibaldi, Chen, and Deur) was completed before 
repairs were initiated on the septum magnet. 

After the coils have been connected correctly, E97-110 will be run to completion in July/August.  
Then, with the second septum expected to be on site, the cooling problem of the first septum will 
be corrected and both septa installed, together with the waterfall target, in order to run E94-107 
(a study of hypernuclear spectroscopy; Garibaldi, et al.) in December and January.  Next, the 
septa will be removed and the BigBite spectrometer will be installed to run E01-015 (a study of 
the internal small distance scale of nuclei; Wood, Piasetzky, and Bertozzi) in April and May. 
Following that, the DVCS calorimeter and proton scintillator array will be installed. 

 

Hall B 

After the maintenance period in July/August 2002, the g7 experiment (search for medium 
modifications in the mass spectrum of electron-positron pairs) took data and was completed.  
This was followed by the beginning of the e1e run (polarized electrons on a hydrogen target, 
mainly to study N* excitations, 14 experiments).  The e1e run is followed by the e1f and e1g 
runs, which will complete the presently approved e1 program.  It will occupy the entire first half 
of 2003 and the first two months of the second half of 2003. 

The remaining part of 2003 shows the schedule for a major portion of the eg2 run (high energy 



electrons on a variety of nuclear targets to study quark propagation and vector meson production 
in nuclei, experiments E02-104 and E02-110).  The tentative schedule for the first half of 2004 
shows the installation of the PrimEx (Precision Measurement of the π0 decay width through the 
Primakoff effect) apparatus, followed by a brief commissioning period, and running of either g8b 
or another (yet to be specified) photon experiment.  A major portion of PrimEx would run before 
the machine shutdown.  The accelerator down period will be used for the installation of the 
DVCS experiment.  PrimEx running should be completed immediately after the down period. 

Hall C 

At the release of the last schedule Hall C had just started the first engineering run for E00-006 
(the G0 forward angle measurements; Beck).  This first G0 engineering run extended thru 
January 2003, and ended with close to 100 hours of “dress rehearsal” data.  At that time the Hall 
was reconfigured for a series of HMS and SOS base equipment experiments, all using 4 cm 
hydrogen and/or deuterium targets.  Experiment E00-002 (Niculescu/Keppel) measured the F2 
structure function in the unmeasured low-Q2 region.  Experiment E01-002 
(Frolov/Koubarovky/Stoler) was a higher Q2 extensions of the N-∆ transition form factor 
experiments.  Lastly, experiment E00-116 (Keppel) is a small experiment finalizing Hall C’s 
quark-hadron duality studies at the highest Q2 achievable at a 6-GeV JLab. 

The fixed schedule for the next 6 months starts with Experiment E01-004 (Blok, Huber, Mack), a 
higher Q2 extension of the pion form factor measurements.  This is followed by Experiment E00-
108 (Ent/Mkrtchyan/Niculescu) that addresses quark-hadron duality in meson electroproduction. 
After this experiment the Hall will be reconfigured for the second engineering run of the E00-
006 (Beck) “G0” experiment, until early December.  At that time the Hall will, due to scheduling 
incompatibilities between Hall A’s hypernuclear run and the G0 experiment, go into a period of 
maintenance.  The tentative part of the Hall C schedule shows a continuation of this maintenance 
period followed by the forward angle measurements of the E00-006 (Beck) “G0” experiment. 
Mid-April the hall will be reconfigured to remove G0 from the beam line and prepare for the 
next series of experiments, either the Japanese-led Hypernuclear Kaon Spectrometer experiment 
or a series of base equipment HMS/SOS experiments using nuclear targets. The exact choice 
depends on compatibility with the other Halls’ schedules and the availability of 6 GeV beam. 

  

Information about the Schedule 

The accompanying revised schedule is fixed through December 2003, and tentative for the 
following six months..  The firm schedule for the first half of 2004 (and the tentative schedule 
for the second half of 2004) will be released following the scheduling committee’s next cycle of 
meetings.   

Footnotes to the Schedule 

We summarize here the detailed footnotes to the schedule.  They appear in the rightmost column 
of the schedule listing, and are listed at the earliest date in the schedule when they are applicable; 
many extend for a considerable time after they first appear.  The first five footnotes apply to the 
entire schedule.  All of the footnotes are repeated here for clarity and information. 



1. When two or three halls are scheduled, the relative priority listed in the schedule (in the order 
listed from left to right) is the relative priority of the halls.  For example, A/B/C means that 
Hall A is the highest priority, Hall B has second priority, and Hall C has the lowest priority.  
If one of the halls has an asterisk, it means that its priority is conditional, and the conditions 
are given in appropriate footnotes at the beginning of the running of the affected experiment.  
If the conditions are not met, then the remaining two halls will have priority in the order 
listed. 

2. Energies listed in the schedule for the halls receiving polarized beam are the actual, delivered 
energies; they include the energy of the injector. 

3. When polarized beam is delivered to all three halls, it is not, in general, possible to provide 
pure longitudinal polarization to all users.  We have optimized the beam energies to provide 
the highest longitudinal polarization (generally over 90%) to all halls during extended 
periods of scheduled two- and three-hall operation with polarization.  For two-hall operation 
we have occasionally used less than ideal linac energy settings when one or more of the halls 
has a scheduled pass change in order to optimize polarization delivery over the entire run.  
This avoids the loss of beamtime associated with a linac energy change, and it avoids energy 
shifts in the hall that has no interest in changing energy at the time of the transition in the 
other hall.  See the note in the “polarization” subsection of the text on the meaning of priority 
in the schedule; the note is attached below. 

4.  In all cases, the orientation of the polarization at the injector will be optimized by setting the 
Wien angle to a value that minimizes the differences between the hall polarizations (by 
minimizing the dispersion) so long as this scheme does not result in a reduction of the “sum 
of squares” figure of merit by more than 2% compared to the optimum figure of merit as 
determined by summing the squares of the polarization provided to all halls scheduled to 
receive polarized beam.  If minimizing the dispersion results in a loss of more than 2% 
relative to the optimum figure of merit, we will revert to our earlier algorithm of setting the 
Wien filter to maximize the overall figure of merit.  

If polarized beam is requested by a Hall for an experiment that was not explicitly approved 
for running with polarized beam, every effort shall be made to accommodate that request. 
However, the figure of merit for running polarized beam for approved experiments in the 
other Halls must not be affected significantly.  In all cases involving polarized beam delivery 
the setting of the Wien Filter shall be fixed throughout the running period unless all parties 
scheduled to receive polarized beam agree to a different setting. 

5. When polarized beam is provided at a new energy, as much time as necessary during the first 
shift of polarized beam operation will be used to verify polarization in the halls.  This can be 
done by direct polarimetry in the hall(s) and/or by taking data on a reaction that is adequately 
sensitive to the beam polarization.  By the end of the first shift of production running with 
polarized beam, the run coordinator(s) for any experiment(s) receiving polarized beam must 
report to the Program Deputy that they have measured the beam polarization and determined 
it to be acceptable.  Otherwise, a measurement of the beam polarization will be scheduled 
immediately.  When the polarized beam energy is being changed in only one hall (e.g. a 
“pass change”) then that hall should measure beam polarization by the end of the first shift of 
production running.  Further, if the change in settings of the Wien filter are substantial, all 



three halls should measure and report beam polarization by the end of the first shift of 
production running with the new setup. 

6.   Due to the ongoing uncertainties with the septa magnets in Hall A, Hall A is not listed on 
the firm part of the schedule until December 2003 when we hope to begin the Hypernuclear 
experiment.  When repairs have been completed on the initial septum and it has been 
conditioned and successfully field mapped, Hall A will resume the GDH experiment(E97-
110).  This experiment will use beam conditions that are compatible with those on the 
schedule for Hall B and Hall C.  

7. The G0 engineering run is scheduled to be completed December 1, 2003.  G0 has been 
placed on the tentative schedule beginning in mid-February; dependent upon the 
collaboration demonstrating that the experiment is ready to begin production running.  This 
run cycle will complete the forward angle PAC approved days. 

Additional General Information on Operations and Scheduling Constraints 

The accompanying schedule is fixed for the seven-month period June 2003 thru December 2003 
and tentative for the following six months.  Priorities have been assigned as “firm” for the period 
of the schedule that is fixed; the tentative priorities set for the January-June 2004 period will be 
reviewed when the schedule for that period becomes fixed.  As noted earlier in this memo, the 
operation of polarized beams in more than one hall puts severe constraints on our ability to 
change beam energies. 

The Meaning of Priority on the Accelerator Schedule 

Generally, the assignment of priority to a hall means that the identified hall will have the primary 
voice in decisions on beam quality and/or changes in operating conditions.  We will do our best 
to deliver the beam conditions identified in the schedule for the priority hall.  It will not, 
however, mean that the priority hall can demand changes in beam energy that would affect 
planned running in the other halls without the consent of the other halls.  Of course, final 
authority for decisions about unplanned changes in machine operation will rest with the 
laboratory management.   

The operation of more than one hall at Jefferson Lab substantively complicates the interaction 
between the experimenters and the accelerator operations group.  It is in the interests of the entire 
physics community that the laboratory be as productive as possible.  Therefore, we require that 
the run coordinators for all operating halls do their best to respond flexibly to the needs of 
experiments running in other halls.  The run coordinators for all experiments either receiving 
beam or scheduled to receive beam that day should meet with the Program Deputy at 7:45 AM in 
the MCC on weekdays, 8:30 AM on weekends.   

To provide some guidance and order to the process of resolving the differing requirements of the 
running halls, we have assigned a "priority hall" for each day beam delivery has been scheduled.  
We outline here the meaning of priority and its effect on accelerator operations. 

The priority hall has the right to: 

• require a re-tune of the accelerator to take place immediately when beam quality is not 



acceptable  

• insist that energy changes occur as scheduled  

• obtain hall access as desired 

• Request beam delivery interruptions for experiment-related operations such as Mott 
measurements of the beam polarization or pulsed operation for current monitor 
calibrations, temporarily blocking normal beam delivery to all halls.  These interruptions 
shall be limited by a sum rule - the total time lost to the non-priority hall(s) due to such 
requests shall not exceed 2.5 hours in any 24-hour period.  It is, of course, highly 
preferred that these measurements be scheduled at the morning meeting of the run 
coordinators whenever possible, and coordinated between halls whenever possible. 

When the priority hall has requested a re-tune, if the re-tune degrades a previously acceptable 
beam for one of the other, lower priority running halls, then the re-tune shall continue until the 
beam is acceptable to both the priority hall and the other running halls that had acceptable beam 
at the time the re-tune began. 

Non-priority halls can: 

• require that a retune of the accelerator take place within 2.5 hours of the desired time (it 
will nominally occur at the earliest convenient break in the priority hall's schedule)  

• require access to the hall within 1 hour of the desired time (again, it will nominally occur 
at the earliest convenient break in the priority hall's schedule)  

• request Mott measurements in the injector within 2.5 hours of the desired time (it is 
preferred that this be scheduled at the morning meeting of the run coordinators and 
coordinated between the running halls whenever possible). 

The ability of non-priority halls to request retunes and accesses shall be limited by a sum rule - 
the total time lost to the priority hall due to such requests shall not exceed 2.5 hours in any 24-
hour period.  (To facilitate more extended tuning associated with complex beam delivery, with 
the agreement of the run coordinators for all operating halls, the sum rule may be applied over a 
period as long as three days, so long as the average impact is less than 2.5 hours/day.) In the 
event that two non-priority halls are running, the 2.5 hours shall be split evenly between them in 
the absence of mutual agreement on a different split. 

During operations in which a single, 1500 MHz laser is being used to drive the electron source 
for all 3 halls, when a non-priority hall needs changes to the accelerator state (re-tuning, access, 
etc.), then all halls currently receiving beam need to agree on the timing of the change, and the 
shift leader for the priority hall should contact the crew chief to make the formal request.  The 
upgrades to the PSS and MPS system, together with the development of the three-laser drive 
system eliminate the need for this constraint during 3-laser operation of the source.  However, it 
is necessary to reinstate this constraint whenever, for reasons of source performance in service to 
the running experiments, a single drive laser is used.  It is also necessary to reinstate the 
constraint on a temporary basis in situations such as a laser failure in which we are forced to 
operate the polarized source in a non-standard manner.) 



All Halls: 

• can negotiate with other halls, and with the Accelerator and Physics Division for changes 
in scheduled energy changes (either direction) 

Initial Tune-up of New Beams: 

• Normally one shift is set aside for tune-up whenever a new beam setup is being tuned (for 
unusual beam setups more time may be scheduled explicitly for tuning at the discretion of 
the scheduling committee).  It is understood that beam tune-ups shall always be done in 
the order that the accelerator operations group believes will minimize the total time 
needed to tune all scheduled beams (i.e., the "priority hall" beam is not necessarily tuned 
first).  In the event that obtaining the new beam setup requires more than the scheduled 
time, the Accelerator Program Deputy is authorized to spend up to one additional shift of 
tuning in an effort to deliver all scheduled beams instead of just the "priority hall" beam.   

Polarization: 

• Note that the setting of the Wien filter, which determines the polarization orientation in 
all halls, is NOT affected by the hall priority assignment.  For two-hall operation we will 
always optimize the figure of merit for the two running experiments by setting the Wien 
filter to a value that results in identical longitudinal polarization components for the two 
halls.  For three-hall operation we set the Wien angle to a value that minimizes the 
differences between the hall polarizations (by minimizing the dispersion) so long as this 
scheme does not result in a reduction of the “sum of squares” figure-of-merit by more 
than 2% compared to the optimum figure of merit as determined by summing the squares 
of the polarization provided to all halls scheduled to receive polarized beam.  If 
minimizing the dispersion results in a loss of more than 2% relative to the optimum 
figure of merit, we will revert to our earlier algorithm of setting the Wien filter to 
maximize the overall figure of merit.  In all cases involving polarized beam delivery the 
setting of the Wien Filter shall be fixed throughout the running period unless all parties 
scheduled to receive polarized beam agree to a different setting.  

Finally, any change in the accelerator schedule that has implications for running beyond one 
week and/or is not agreed to by the run coordinators for all affected experiments and the 
accelerator program deputy must be discussed and confirmed at meetings to be held (as required) 
each Tuesday and Friday afternoon at 4:00 in the office of the AD for Physics. 

Maintenance/Development 

 

The maintenance cycle that was started last year has proven to be a considerable improvement.  
In the present running cycle we will continue to extend the time between full (12 shift) 
maintenance periods.  During a typical 4-week cycle period the maintenance/development cycle 
remains the same, but we will take the reserved 12 hours/week in 2-4 hour blocks during 
weekdays. This cycle offers improved opportunity for accelerator and injector related 
maintenance, and should result in even higher availability for physics.   



Holidays 

For holidays shown on the schedule the beam will be shut down at ~noon on the last day shown 
as beam delivery.   

Energy Constraints on Multiple Hall Operations 

The standard constraints for the different energies in the three halls during multiple hall 
operation are reiterated here for your information.  The RF separators are able to extract one 
beam after each pass or, alternatively, to deliver beam to all three halls after five passes.   

Therefore, it is always the case that: 

1. All three beams can have the same energy only on the fifth pass.   

2. No two halls can have the same energy, except on the fifth pass.   

3. Unusual beam energies in one hall will sometimes preclude multiple beam operation and 
impose shutdowns on the other halls, unless one or more of the other halls can also use a 
commensurate, unusual energy.  

Polarization Constraints on Multiple-Hall Operations 

There are only two beam energies (2.115 and 4.230 GeV) at which purely longitudinal spin can 
be delivered simultaneously to all three halls when the halls have the same energy.  There are, 
however, many combinations of passes and linac energies at which it is possible to deliver beams 
with precisely longitudinal polarization to two halls simultaneously, and many combinations at 
which it is possible to deliver nearly longitudinal polarization to three halls. A technical note 
covering all combinations of 2-hall polarized beam running is available (TN 97-021).  Tables of 
ideal energies for two-hall operation and optimal energies for three-hall operation are available at 
the url: http://clasweb .jlab.org/spin_rotation/ 

You can also determine the dependence of the polarization in all three halls on the Wien filter 
angle for the actual settings of the accelerator.  Experimenters scheduled for periods involving 
multiple-hall polarized beam delivery should consider the possible impact of a transverse 
polarization component on their measurements, and provide the laboratory with a maximum 
allowable transverse component if appropriate.  Because of the limitations on beam energies 
associated with the different combinations of linac settings and numbers of passes delivered to 
the different halls, we have a great deal less flexibility for changing energies in the different halls 
during polarized beam running.  This is because there are many instances where the nominal 
linac energy and number of recirculations for the running halls provide reasonable polarization, 
but where changing the number of recirculations for one of the running halls results in nearly 
transverse polarization. 

In an effort to optimize polarized beam running, we schedule many weeks of operation at 
energies that are consistent with good polarization in multiple halls.  The details vary from run 
period to run period and hall by hall.  In the worst case, the effective polarization delivered to a 
hall is typically reduced to no less than ~90% of the nominal maximum available from the 
cathode.  This reduction is due to the angle at which the polarization vector will be set relative to 

http://clasweb/


the beam direction in the hall in a compromise that will optimize delivery to all halls.  For two-
hall operation we can optimize the figure of merit for both running experiments by simply setting 
the Wien filter to a value that results in identical longitudinal polarization components for the 
two halls.  For three-hall operation we have previously used an algorithm that set the Wien filter 
to a value that maximized the overall figure of merit (the sum of the squares of the polarization 
provided to all halls scheduled to receive polarized beam).  It has been noted that this sometimes 
results in situations where the delivered polarization is significantly different for the three halls.  
To “equalize the pain” for three-hall operation, we are adopting a refinement to this algorithm.  
The Wien angle for three-hall operation will now be set to minimize the differences between the 
hall polarizations (by minimizing the dispersion) so long as this scheme does not result in a 
reduction of the “sum of squares” figure of merit by more than 2% compared to the optimum 
figure of merit.  In all cases involving polarized beam delivery the setting of the Wien Filter shall 
be fixed throughout the running period unless all parties scheduled to receive polarized beam 
agree to a different setting. 
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